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Fire Training Mobile Units

Description: In FY2016, the Fire Service Training Bureau received a one-time
appropriation of $100,000 to support the purchase of mobile training units and the
necessary equipment to operate these mobile training units. These funds were to be a
match with outside funding.

Progress of Work Completed:

Mobile Training Unit/Equipment Federal Share State Share

Interior Fire Attack Simulator — delivered in $286,161.00 $50,499.00
September 2015 at a total cost of $336,660 (with a
federal share of 85%, and a local share of 15%).
This MTU is replacing an existing unit over 17 years
old.

Mobile four-story drill tower — purchase order sent | Estimated at Estimated at
in October 2015, with an expected delivery of April | $191,111.00 $28,666.00

2016. The purchased price is $219,777 (with a
federal share of 85%, and a local share of 15%).

Training equipment to support these mobile Estimated at
training units (to include items such as: hose, $20,835.00
ladders, standpipe packs, A/V support equipment,

etc.).

Totals $477,272.00 $100,000.00

Total Estimated Cost of Project: $577,272 including $100,000 State share.

List of all Revenue Sources to Fund the Project: $100,000 Rebuild lowa Infrastructure
Fund — House File 650, Section 1, subsection 8

Amount of Funds Expended: $50,499
Amount of Funds Obligated: $49,501

Estimated Completion Date of Project: As noted above, the last expected delivery will
be in April 2016. All funds will be expended by the end of the fiscal year.




